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Dear Michael: 

In accordance with Section IX, Paragraph 28b, of the Consent Decree for the Design and 
Implementation of Certain Response Actions at Operable Unit #4 and the Plainwell Inc., Mill 
Property of the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site (Consent 
Decree) and Section IH, Task 1, of the Statement of Work, Weyerhaeuser Company is submitting 
three copies of the revised Remedial Design (RD) Workplan for the 12'*̂  Street Landfill 
(Operable Unit #4). The revised RD Workplan addresses the U.S. EPA's comments (letter dated 
March 26, 2008) on the Draft RD Workplan. In addition, we are sending you a separate 
document that provides responses to each of the agency's comments and identifies the page 
number in the RD Workplan where revisions have been made, as appropriate, as well as a 
compact disk containing searchable Portable Document Format (PDF) files of the RD Workplan. 

The RD Workplan contains a summary of the existing environmental information for the 
12* Street Landfill, a description of the Emergency Action activities that were implemented at 
the landfill in 2007 that fulfilled certain components of the remedy, a Health and Safety Plan for 
the pre-design field investigations, and addenda to the Multi-Area Quality Assurance Project 
Plan (QAPP) and the Multi-Area Field Sampling Plan (FSP) to support the pre-design field 
investigations. 

As we have discussed, Weyerhaeuser proposes to expedite the schedule for the Remedial 
Design by streamlining the design deliverables. This would allow the landfill cover and other 
Remedial Action activities to be constructed in 2009, which is a year sooner than would be the 
case follo.wing the Remedial Design process outlined in Paragraph 28 of the Consent Decree. 
Weyerhaeuser plans to include a 100 percent design in the Preliminary Design Report, and to 
address the agencies' comments in the Pre-Final Design Report (details are described in 
Section 6 of the Workplan). To this end, we would appreciate receiving your approval of the 
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RD Workplan on or before May 28, 2008, so that Weyerhaeuser can initiate the pre-design field 
activities on or about June 2, 2008. 

Please contact me, at (253) 924-3746, if you have any questions. 

Jennifer Hale 
Environmental Manager 
Weyerhaeuser Company 

cc: Eileen Furey - U.S. EPA, ORC (cover letter only) 
Paul Bucholtz - MDEQ (2 copies) 
Jeff Keiser - CH2M Hill 
Martin Lebo - Weyerhaeuser Company 
John Gross - Weyerhaeuser Company 
Joe Jackowski - Weyerhaeuser Company (cover letter only) 
Mark Schneider - Perkins Coie (cover letter only) 
Linda Hicken - RMT, Inc. 
Kathy Huibregtse - RMT, Inc. 
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